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ESTIMATE RUN 02/06/2020

ESTIMATE SUMMARY 07:48:09

CONTID: C19664R        ESTIMATE NO: 0010 PROG 2005

PCN: 19664R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14: S-CURVE RECONSTRUCTION PERCENT TIME:

PROJECT NO: FSA0142-063                   

SH 14: S-CURVE RECONSTRUCTION

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

PARSONS CONSTRUCTION GROUP INC PAY PERIOD ENDING

1499 W. 120th Avenue, Suite 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80234     (864)915-1551 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,010,359.22 PARTICIPATING $ $ 231,431.42

AWARD PROJECT AMT: 16,600,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-4,203.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.82

WORK DAYS

WORK DAYS

50.81%

9,351,079.10

231,431.42

227,227.82

227,227.82

$

$

$

$

9,659,280.12

0.00

9,659,280.12

501,791.86

10,161,071.98

-249,000.00

0.00

9,912,071.98

0.00

AMOUNT DUE 9,912,071.98 227,227.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 227,227.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

148.0 TIME ALLOW: 275

ORIG TIME ALLOW: 275

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2019

03/18/2019

01/25/2020

12/13/2018

01/02/2019

02/14/2019

03/18/2019
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PCN: 19664R-BID   ESTIMATE RUN 02/06/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:48:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 4.000

0.000

202-00008  
 

1,386.284.000

0.00

5.000

HOUR

346.57000

0010 *Removal of Tree 26.000

6.000

202-00010  
 

24,028.8032.000

4,505.40

32.000

EACH

750.90000

0015 Removal of Inlet 11.000

4.000

202-00019  
 

13,808.7015.000

3,682.32

41.000

EACH

920.58000

0020 Removal of Manhole 5.000

1.000

202-00021  
 

6,530.406.000

1,088.40

22.000

EACH

1,088.40000

0025 Removal of Pipe 1,310.000

-11.000

202-00035  
 

14,925.511,299.000

-126.39

6,693.000

LF  

11.49000

0030 *Removal of Median Cover 612.000

-51.000

202-00195  
 

10,255.08561.000

-932.28

612.000

SY  

18.28000

0035 *Removal of Sidewalk 4,164.000

288.000

202-00200  
 

65,310.844,452.000

4,224.96

12,000.000

SY  

14.67000

0040 *Removal of Curb and Gutter 6,406.000

1,646.000

202-00203  
 

51,613.328,052.000

10,550.86

19,000.000

LF  

6.41000

0045 *Removal of Concrete Pavement 20,239.610

1,029.000

202-00210  
 

223,320.4121,268.610

10,804.50

45,000.000

SY  

10.50000

0050 *Removal of Asphalt Mat 7,590.000

812.000

202-00220  
 

12,603.008,402.000

1,218.00

24,098.000

SY  

1.50000

0055 *Removal of Asphalt Mat (Planing) 82,623.000

0.000

202-00240  
 

33,875.4382,623.000

0.00

92,778.000

SY  

0.41000
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PCN: 19664R-BID   ESTIMATE RUN 02/06/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:48:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 3,182.000

0.000

202-00250  
 

6,300.363,182.000

0.00

18,000.000

SF  

1.98000

0065 *Removal of Light Standard 1.000

0.000

202-00700  
 

771.381.000

0.00

1.000

EACH

771.38000

0070 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

4,908.40000

0075 Removal of Ground Sign 39.000

0.000

202-00810  
 

4,428.4539.000

0.00

100.000

EACH

113.55000

0080 *Removal of Traffic Signal Equipment 0.200

0.000

202-00828  
 

1,663.710.200

0.00

1.000

L S 

8,318.55000

0085 *Removal of Traffic Signal Head 2.000

0.000

202-00831  
 

160.442.000

0.00

2.000

EACH

80.22000

0090 Plug Culvert 2.000

0.000

202-04001  
 

4,462.822.000

0.00

2.000

EACH

2,231.41000

0095 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

5,000.000

SF  

3.96000

0100 *Unclassified Excavation (Complete In Place) 13,959.000

1,039.000

203-00010  
 

232,469.0014,998.000

16,104.50

23,020.000

CY  

15.50000

0105 Muck Excavation 2,932.000

0.000

203-00100  
 

46,091.042,932.000

0.00

5,000.000

CY  

15.72000

0110 Proof Rolling 22.000

0.000

203-01100  
 

2,848.3422.000

0.00

40.000

HOUR

129.47000
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PCN: 19664R-BID   ESTIMATE RUN 02/06/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:48:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Blading 83.000

0.000

203-01500  
 

9,564.9283.000

0.00

200.000

HOUR

115.24000

0120 *Potholing 499.000

0.000

203-01597  
 

123,123.26499.000

0.00

750.000

HOUR

246.74000

0125 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

100.000

CY  

75.09000

0130 Erosion Log Type 1 (12 Inch) 100.000

0.000

208-00002  
 

600.00100.000

0.00

1,820.000

LF  

6.00000

0135 Aggregate Bag 91.000

0.000

208-00035  
 

1,931.9391.000

0.00

224.000

LF  

21.23000

0140 Aggregate Bag (Special) 0.000

0.000

208-00036  
 

0.000.000

0.00

0.000

LF  

3.47000

0145 Concrete Washout Structure 1.000

0.000

208-00045  
 

21,947.971.000

0.00

2.000

EACH

21,947.97000

0150 Storm Drain Inlet Protection (Type I) (84 Inch) 24.000

0.000

208-00053  
 

4,830.9624.000

0.00

50.000

EACH

201.29000

0155 Storm Drain Inlet Protection (Type II) 9.000

0.000

208-00054  
 

6,632.289.000

0.00

9.000

EACH

736.92000

0160 Storm Drain Inlet Protection (Type III) 72.000

0.000

208-00056  
 

19,116.7272.000

0.00

72.000

EACH

265.51000

0165 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

9,474.762.000

0.00

2.000

EACH

4,737.38000
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PCN: 19664R-BID   ESTIMATE RUN 02/06/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:48:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal and Disposal of Sediment (Labor) 35.000

0.000

208-00103  
 

1,829.8035.000

0.00

100.000

HOUR

52.28000

0175 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

1,197.1010.000

0.00

50.000

HOUR

119.71000

0180 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

94.62000

0185 Erosion Control Management 40.000

5.000

208-00207  
 

32,100.7545.000

3,566.75

75.000

DAY 

713.35000

0190 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

2.000

EACH

3,124.81000

0195 Reset Fire Hydrant 5.000

0.000

210-00050  
 

5,660.655.000

0.00

6.000

EACH

1,132.13000

0200 Reset Sign Panel 2.000

0.000

210-00815  
 

526.782.000

0.00

53.000

EACH

263.39000

0205 *Reset Traffic Signal Head 4.000

0.000

210-00831  
 

1,184.844.000

0.00

5.000

EACH

296.21000

0210 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

5,937.761.000

0.00

1.000

EACH

5,937.76000

0215 *Reset Traffic Signal Mast Arm 1.000

0.000

210-00842  
 

444.321.000

0.00

2.000

EACH

444.32000

0220 *Reset Pedestrian Push Button 2.000

0.000

210-00860  
 

160.442.000

0.00

4.000

EACH

80.22000
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PCN: 19664R-BID   ESTIMATE RUN 02/06/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:48:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Wiring 1.000

0.000

210-00861  
 

9,392.311.000

0.00

1.000

L S 

9,392.31000

0230 *Reset Pedestrian Signal Head 2.000

0.000

210-00865  
 

160.442.000

0.00

4.000

EACH

80.22000

0235 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

0.000

EACH

2,288.25000

0240 Modify Manhole 17.000

0.000

210-04015  
 

38,900.2517.000

0.00

17.000

EACH

2,288.25000

0245 Adjust Valve Box 1.000

0.000

210-04050  
 

1,109.631.000

0.00

15.000

EACH

1,109.63000

0250 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

1,419.87000

0255 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.600

ACRE

4,614.55000

0260 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

30,000.000

SF  

0.71000

0265 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.600

ACRE

2,691.82000

0270 Spray-on Mulch Blanket 11.000

0.000

213-00012  
 

50,434.4511.000

0.00

11.000

ACRE

4,584.95000

0275 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

120.000

LB  

4.91000



CONTID: C19664R        COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 19664R-BID   ESTIMATE RUN 02/06/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:48:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

26,249.71000

0285 *Aggregate Base Course (Class 6) (Special) 5,920.000

511.000

304-06008  
 

270,102.006,431.000

21,462.00

16,000.000

CY  

42.00000

0290 *Hot Mix Asphalt (Patching) (Asphalt) 477.130

0.000

403-00720  
 

104,968.60477.130

0.00

500.000

TON 

220.00000

0295 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 16,449.400

0.000

403-34751  
 

1,644,940.0016,449.400

0.00

18,700.000

TON 

100.00000

0300 Concrete Pavement (Patching) 2,824.610

244.000

412-00190  
 

260,831.853,068.610

20,740.00

3,068.610

SY  

85.00000

0305 Concrete Pavement (6 Inch) 2,029.000

71.000

412-00600  
 

111,300.002,100.000

3,763.00

5,500.000

SY  

53.00000

0310 *Concrete Pavement (9 Inch) 21,254.000

0.000

412-00900  
 

1,232,732.0021,254.000

0.00

57,000.000

SY  

58.00000

0310 MATERIAL ALLOWANCE Dowel 48,339.372

0.000

20,011.0548,339.372

0.00SY  

0.41397

0315 Concrete Pavement (9 Inch) (Fast Track) 230.000

0.000

412-00920  
 

18,400.00230.000

0.00

1,000.000

SY  

80.00000

0320 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

12.000

SY  

101.33000

0320 MATERIAL ALLOWANCE Drainage Geotex 39,156.000

0.000

21,535.8039,156.000

0.00SY  

0.55000
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PCN: 19664R-BID   ESTIMATE RUN 02/06/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:48:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Geotextile (Separator) (Class 2) 25,378.000

1,640.000

420-00133  
 

47,011.3227,018.000

2,853.60

70,000.000

SY  

1.74000

0325 MATERIAL ALLOWANCE Separation Geotex 0.000

0.000

0.000.000

0.00SY  

0.83000

0330 *Drilled Caisson (36 Inch) 140.000

0.000

503-00036  
 

52,500.00140.000

0.00

243.000

LF  

375.00000

0335 *Drilled Caisson (42 Inch) 17.000

0.000

503-00042  
 

7,650.0017.000

0.00

102.000

LF  

450.00000

0340 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

525.00000

0345 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

3.000

CY  

251.21000

0350 Geogrid Reinforcement 25,378.000

1,640.000

506-01020  
 

54,036.0027,018.000

3,280.00

70,000.000

SY  

2.00000

0350 MATERIAL ALLOWANCE 33,267.000

-1,640.000

31,627.0031,627.000

-1,640.00SY  

1.00000

0355 12 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01125  
 

0.000.000

0.00

411.000

LF  

51.53000

0360 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

120.000

LF  

104.67000

0365 18 Inch Reinforced Concrete Pipe (Complete In Place) 563.000

5.000

603-01185  
 

39,760.00568.000

350.00

1,653.000

LF  

70.00000
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PCN: 19664R-BID   ESTIMATE RUN

PROJECT: FSA0142-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0365 MATERIAL ALLOWANCE Pipe, RCP 288.000

-5.000

5,637.36283.000

-99.60LF  

19.92000

0370 24 Inch Reinforced Concrete Pipe (Complete In Place) 270.000

0.000

603-01245  
 

32,400.00270.000

0.00

270.000

LF  

120.00000

0370 MATERIAL ALLOWANCE Pipe, RCP 96.000

0.000

816.7296.000

0.00LF  

8.50750

0375 27 Inch Reinforced Concrete Pipe (Complete In Place) 360.000

0.000

603-01275  
 

34,200.00360.000

0.00

517.000

LF  

95.00000

0380 30 Inch Reinforced Concrete Pipe (Complete In Place) 312.000

0.000

603-01305  
 

31,200.00312.000

0.00

440.000

LF  

100.00000

0380 MATERIAL ALLOWANCE Pipe, RCP 288.000

0.000

10,013.13288.000

0.00LF  

34.76780

0385 33 Inch Reinforced Concrete Pipe (Complete In Place) 292.000

0.000

603-01335  
 

33,580.00292.000

0.00

292.000

LF  

115.00000

0390 36 Inch Reinforced Concrete Pipe (Complete In Place) 344.000

0.000

603-01365  
 

43,000.00344.000

0.00

879.000

LF  

125.00000

0395 42 Inch Reinforced Concrete Pipe (Complete In Place) 914.000

0.000

603-01425  
 

123,390.00914.000

0.00

914.000

LF  

135.00000

0395 MATERIAL ALLOWANCE Pipe, RCP 56.000

0.000

2,788.8056.000

0.00LF  

49.80000

0400 48 Inch Reinforced Concrete Pipe (Complete In Place) 787.000

0.000

603-01485  
 

125,920.00787.000

0.00

787.000

LF  

160.00000
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PCN: 19664R-BID   ESTIMATE RUN 02/06/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:48:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 54 Inch Reinforced Concrete Pipe (Complete In Place) 1,174.000

8.000

603-01545  
 

242,310.001,182.000

1,640.00

1,182.000

LF  

205.00000

0410 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

3.000

EACH

3,200.00000

0410 MATERIAL ALLOWANCE Inlet Hardware 2.000

0.000

3,693.002.000

0.00EACH

1,846.50000

0415 Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

1,916.921.000

0.00

6.000

EACH

1,916.92000

0420 Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

1.000

EACH

2,261.71000

0425 Inlet Type R  L 5 (5 Foot) 19.000

1.000

604-19105  
 

82,000.0020.000

4,100.00

45.000

EACH

4,100.00000

0425 MATERIAL ALLOWANCE Inlet Hardware 25.000

-1.000

59,136.0024.000

-2,464.00EACH

2,464.00000

0430 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

1.000

EACH

2,170.48000

0430 MATERIAL ALLOWANCE Inlet Hardware 1.000

0.000

3,685.001.000

0.00EACH

3,685.00000

0435 Manhole Slab Base (5 Foot) 4.000

0.000

604-30005  
 

21,092.444.000

0.00

7.000

EACH

5,273.11000

0435 MATERIAL ALLOWANCE Prcst Conc Manhole 2.000

0.000

2,334.002.000

0.00EACH

1,167.00000
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PCN: 19664R-BID   ESTIMATE RUN 02/06/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:48:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Manhole Slab Base (10 Foot) 18.000

0.000

604-30010  
 

117,000.0018.000

0.00

29.000

EACH

6,500.00000

0440 MATERIAL ALLOWANCE Prcst Conc Manhole 3.000

0.000

5,727.003.000

0.00EACH

1,909.00000

0445 Manhole Special 3.000

0.000

604-39000  
 

28,903.893.000

0.00

6.000

EACH

9,634.63000

0450 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

47.97000

0455 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

2,468.97000

0460 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

2,818.90000

0465 Fence (Plastic) 1,654.000

0.000

607-11525  
 

2,100.581,654.000

0.00

3,245.000

LF  

1.27000

0470 *Concrete Sidewalk 2,818.000

253.000

608-00000  
 

199,615.003,071.000

16,445.00

11,000.000

SY  

65.00000

0475 *Concrete Curb Ramp 792.000

41.000

608-00010  
 

166,600.00833.000

8,200.00

2,200.000

SY  

200.00000

0480 *Sidewalk Drain 0.000

0.000

608-10010  
 

0.000.000

0.00

10.000

EACH

1,018.92000

0485 *Curb Type 2 (Section B) 345.000

0.000

609-20010  
 

9,722.10345.000

0.00

452.000

LF  

28.18000
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07:48:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 Curb and Gutter Type 2 (Section I-B) 1,303.000

0.000

609-21010  
 

23,949.141,303.000

0.00

8,259.000

LF  

18.38000

0495 Curb and Gutter Type 2 (Section II-B) 4,595.000

707.000

609-21020  
 

110,440.665,302.000

14,726.81

19,000.000

LF  

20.83000

0500 *Gutter Type 2 (3 Foot) 27.000

0.000

609-24003  
 

1,091.6127.000

0.00

80.000

LF  

40.43000

0505 *Gutter Type 2 (4 Foot) 584.000

0.000

609-24004  
 

25,041.92584.000

0.00

885.000

LF  

42.88000

0510 *Gutter Type 2 (8 Foot) 317.000

0.000

609-24008  
 

30,295.69317.000

0.00

1,071.000

LF  

95.57000

0515 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

35,395.000

SF  

12.50000

0517 Delin (Ty I) 179.000

0.000

612-00001  
 

9,845.00179.000

0.00

179.000

EACH

55.00000

0520 *Delineator (Drivable Concrete Installation) (Type I) 93.000

0.000

612-00101  
 

10,528.5393.000

0.00

100.000

EACH

113.21000

0523 Delin (Drv Conc Inst) (Ty II) 65.000

0.000

612-00102  
 

7,848.7565.000

0.00

65.000

EACH

120.75000

0525 *Delineator (Drivable Concrete Installation) (Type 
III) 

34.000

0.000

612-00103  
 

4,234.0234.000

0.00

50.000

EACH

124.53000

0530 *2 Inch Electrical Conduit 720.000

0.000

613-00200  
 

12,441.60720.000

0.00

720.000

LF  

17.28000
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CAT NO0200 ROADWAY 

0535 *2 Inch Electrical Conduit (Bored) 2,616.000

0.000

613-00206  
 

41,960.642,616.000

0.00

2,616.000

LF  

16.04000

0540 *3 Inch Electrical Conduit 1,846.000

0.000

613-00300  
 

25,068.681,846.000

0.00

1,846.000

LF  

13.58000

0545 *3 Inch Electrical Conduit (Bored) 812.000

0.000

613-00306  
 

15,030.12812.000

0.00

3,120.000

LF  

18.51000

0550 *2 Inch Electrical Conduit (Plastic) 56.000

0.000

613-01200  
 

598.0856.000

0.00

2,679.000

LF  

10.68000

0555 *Pull Box (16"x16"x6") 22.000

0.000

613-07016  
 

28,238.5422.000

0.00

39.000

EACH

1,283.57000

0557 4 In Elec Cond (P) CO #4 0.000

0.000

613-01400  
 

0.000.000

0.00

5,100.000

LF  

13.00000

0560 *Pull Box (24"x36"x18") 12.000

0.000

613-07034  
 

15,699.1212.000

0.00

25.000

EACH

1,308.26000

0565 *Wiring 0.750

0.000

613-10000  
 

43,431.720.750

0.00

1.000

L S 

57,908.96000

0570 *Luminaire (LED) 18.000

0.000

613-13000  
 

11,107.8018.000

0.00

38.000

EACH

617.10000

0575 *Light Standard Metal (30 Foot) 11.000

0.000

613-34300  
 

24,980.3411.000

0.00

15.000

EACH

2,270.94000

0580 *Light Standard Foundation 11.000

0.000

613-40010  
 

16,019.9611.000

0.00

40.000

EACH

1,456.36000
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0583 Lighting Ctrl Center 1.000

0.000

613-50100  
 

8,327.001.000

0.00

5.000

EACH

8,327.00000

0585 *Sign Panel (Class I) 0.000

102.000

614-00011  
 

2,309.28102.000

2,309.28

2,224.000

SF  

22.64000

0590 *Sign Panel (Class II) 0.000

9.000

614-00012  
 

264.969.000

264.96

83.000

SF  

29.44000

0595 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

235.000

614-01502  
 

5,853.85235.000

5,853.85

1,940.000

LF  

24.91000

0600 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

10.000

614-01572  
 

430.2010.000

430.20

381.000

LF  

43.02000

0605 *Signal Head Backplates 16.000

0.000

614-10160  
 

3,653.2816.000

0.00

56.000

EACH

228.33000

0610 *Pedestrian Signal Face (16) (Countdown) 2.000

0.000

614-70150  
 

1,369.962.000

0.00

32.000

EACH

684.98000

0610 MATERIAL ALLOWANCE Traffic Equipment 4.000

0.000

1,100.004.000

0.00EACH

275.00000

0615 *Traffic Signal Face (12-12-12) 22.000

0.000

614-70336  
 

19,006.6822.000

0.00

82.000

EACH

863.94000

0615 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

360.00000

0620 *Traffic Signal Face (12-12-12-12) 2.000

0.000

614-70448  
 

2,505.442.000

0.00

19.000

EACH

1,252.72000
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PERIOD
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0620 MATERIAL ALLOWANCE Traffic Equipment 6.000

0.000

2,760.006.000

0.00EACH

460.00000

0625 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

4.000

EACH

29,031.00000

0625 MATERIAL ALLOWANCE Controller Cabinet 4.000

0.000

45,760.004.000

0.00EACH

11,440.00000

0630 *Pedestrian Push Button 2.000

0.000

614-72860  
 

3,221.282.000

0.00

30.000

EACH

1,610.64000

0635 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

8.000

EACH

5,825.46000

0640 *Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

36,000.004.000

0.00

20.000

EACH

9,000.00000

0640 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

5,200.00000

0640 MATERIAL ALLOWANCE Traffic Equipment 16.000

0.000

83,200.0016.000

0.00EACH

5,200.00000

0645 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

12,292.69000

0645 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

8,244.00000

0645 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

8,244.001.000

0.00EACH

8,244.00000
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07:48:09

CUMULATIVE
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CAT NO0200 ROADWAY 

0650 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 4.000

0.000

614-81130  
 

49,812.564.000

0.00

5.000

EACH

12,453.14000

0650 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

8,361.00000

0650 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

8,361.001.000

0.00EACH

8,361.00000

0655 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

4.000

EACH

14,193.37000

0655 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

9,588.00000

0655 MATERIAL ALLOWANCE Signal Pole 4.000

0.000

38,352.004.000

0.00EACH

9,588.00000

0660 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000

0.000

614-81140  
 

29,077.902.000

0.00

7.000

EACH

14,538.95000

0660 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

9,762.00000

0660 MATERIAL ALLOWANCE Signal Pole 5.000

0.000

48,810.005.000

0.00EACH

9,762.00000

0665 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

17,858.971.000

0.00

5.000

EACH

17,858.97000

0665 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

12,107.00000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0665 MATERIAL ALLOWANCE Signal Pole 4.000

0.000

48,428.004.000

0.00EACH

12,107.00000

0670 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

18,899.40000

0670 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

12,841.00000

0670 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

12,841.001.000

0.00EACH

12,841.00000

0675 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

21,307.34000

0675 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

15,931.00000

0675 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

15,931.001.000

0.00EACH

15,931.00000

0680 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

4.000

EACH

9,333.07000

0680 MATERIAL ALLOWANCE Traffic Equipment 4.000

0.000

21,000.004.000

0.00EACH

5,250.00000

0685 *Ethernet Radio (Single Client) 0.000

0.000

614-87704  
 

0.000.000

0.00

4.000

EACH

3,616.23000

0687 24 In Drainage Pipe (CL 0) (CIP) 40.000

0.000

624-20025  
 

3,200.0040.000

0.00

40.000

LF  

80.00000
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PERIOD

07:48:09

CUMULATIVE
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CAT NO0200 ROADWAY 

0690 *Construction Surveying 0.600

0.000

625-00000  
 

13,042.160.600

0.00

1.000

L S 

21,736.94000

0695 *Mobilization 1.000

0.000

626-00000  
 

950,296.251.000

0.00

1.000

L S 

950,296.25000

0700 *Public Information Services (Tier III) 0.600

0.000

626-01103  
 

8,657.840.600

0.00

1.000

L S 

14,429.73000

0705 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

271.000

GAL 

117.30000

0710 *Pavement Marking Paint (High Build) 665.000

0.000

627-00013  
 

30,244.20665.000

0.00

693.000

GAL 

45.48000

0715 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

9,332.000

SF  

14.30000

0720 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,051.000

SF  

15.86000

0725 *Preformed Plastic Pavement Marking (Word-Symbol)(Type
I)(In 

0.000

209.000

627-30323  
 

4,564.56209.000

4,564.56

2,156.000

SF  

21.84000

0730 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

0.000

2,026.000

627-30328  
 

29,579.602,026.000

29,579.60

10,126.000

SF  

14.60000

0735 *Flagging 9,318.300

141.000

630-00000  
 

273,089.999,459.300

4,070.67

15,000.000

HOUR

28.87000

0740 *Uniformed Traffic Control 20.500

0.000

630-00003  
 

2,088.7520.500

0.00

30.000

HOUR

101.89000
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0745 *Uniformed Traffic Control (Vehicle) 20.500

0.000

630-00006  
 

696.1820.500

0.00

30.000

HOUR

33.96000

0750 *Traffic Control Inspection 34.000

27.000

630-00007  
 

13,812.2361.000

6,113.61

150.000

DAY 

226.43000

0755 *Traffic Control Management 224.000

15.000

630-00012  
 

59,750.00239.000

3,750.00

350.000

DAY 

250.00000

0760 *Traffic Incident Management Plan Development 0.500

0.000

630-00040  
 

4,280.100.500

0.00

1.000

L S 

8,560.19000

0765 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

358.51000

0767 Flash Beacon (Solar) 2.000

0.000

630-80002  
 

1,200.002.000

0.00

6.000

EACH

600.00000

0770 *Barricade (Type 3 M-A) (Temporary) 40.000

0.000

630-80335  
 

4,528.4040.000

0.00

80.000

EACH

113.21000

0775 *Construction Traffic Sign (Panel Size A) 155.000

0.000

630-80341  
 

14,915.65155.000

0.00

310.000

EACH

96.23000

0780 *Construction Traffic Sign (Panel Size B) 105.000

0.000

630-80342  
 

14,265.30105.000

0.00

250.000

EACH

135.86000

0785 *Construction Traffic Sign (Special) 214.000

0.000

630-80344  
 

3,633.72214.000

0.00

600.000

SF  

16.98000

0790 *Vertical Panel 113.000

0.000

630-80350  
 

4,477.06113.000

0.00

226.000

EACH

39.62000
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0795 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

19,812.332.500

0.00

5.000

EACH

7,924.93000

0800 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

3.000

0.000

630-80356  
 

6,792.813.000

0.00

6.000

EACH

2,264.27000

0805 *Drum Channelizing Device 205.000

0.000

630-80360  
 

10,676.40205.000

0.00

410.000

EACH

52.08000

0807 Drum Channel Dev (Light) (F) 5.000

0.000

630-80363  
 

425.005.000

0.00

10.000

EACH

85.00000

0810 *Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

9,057.062.000

0.00

4.000

EACH

4,528.53000

0815 *Traffic Cone 125.000

0.000

630-80380  
 

1,698.75125.000

0.00

250.000

EACH

13.59000

0817 Channel Dev (Fixed) 28.500

0.000

630-80391  
 

2,850.0028.500

0.00

150.000

EACH

100.00000

0820 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

10.000

DAY 

1,436.34000

0823 Mobile Attenuator 9.000

1.000

630-85041  
 

6,000.0010.000

600.00

10.000

DAY 

600.00000

0825 *Traffic Signal (Temporary) 3.000

0.000

630-86810  
 

81,000.003.000

0.00

13.000

EACH

27,000.00000

0827 Added Item (Each)/ Reset Electric Meter Pedestal 1.000

0.000

900-00007  
 

4,555.101.000

0.00

1.000

EACH

4,555.10000
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0830 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0835 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0840 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0845 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0850 F/A Fuel Cost Adjustment -10,381.840

-78.990

700-70016  
 

-10,460.83-10,460.830

-78.99

50,000.000

F A 

1.00000

0855 F/A Roadway Smoothness Incentive 65,137.050

0.000

700-70018  
 

65,137.0565,137.050

0.00

200,000.000

F A 

1.00000

0860 F/A Asphalt Cement Cost Adjustment 139,517.830

0.000

700-70019  
 

139,517.83139,517.830

0.00

155,000.000

F A 

1.00000

0865 F/A On-The-Job Trainee 19,130.000

0.000

700-70023  
 

19,130.0019,130.000

0.00

19,200.000

F A 

1.00000

0867 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0870 F/A Lights 281,662.770

0.000

700-70210  
 

281,662.77281,662.770

0.00

300,000.000

F A 

1.00000

0875 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

1,500.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:48:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0880 F/A Water Lines 199,833.980

0.000

700-70270  
 

199,833.98199,833.980

0.00

200,000.000

F A 

1.00000

0885 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0890 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0895 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 9,655,643.71205,501.5718,360,941.35CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0905 *Removal of Wall 1.000

0.000

202-00165  
 

6,958.751.000

0.00

1.000

L S 

6,958.75000

0910 Removal of Bridge Railing 278.000

0.000

202-00425  
 

3,844.74278.000

0.00

278.000

LF  

13.83000

0915 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

37,122.861.000

0.00

1.000

L S 

37,122.86000

0920 Structure Excavation 1,843.740

0.000

206-00000  
 

41,336.651,843.740

0.00

2,000.000

CY  

22.42000

0925 Structure Backfill (Class 1) 809.000

0.000

206-00100  
 

44,300.84809.000

0.00

2,000.000

CY  

54.76000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:48:09

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0930 Reset Bridge Railing 178.500

76.000

210-00425  
 

12,518.86254.500

3,738.44

254.500

LF  

49.19000

0935 Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

0.000.000

0.00

65.000

LF  

52.67000

0940 Concrete Class D (Wall) 286.100

5.000

601-03050  
 

154,283.00291.100

2,650.00

328.000

CY  

530.00000

0945 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

376.000

SY  

3.40000

0950 Reinforcing Steel (Epoxy Coated) 28,015.000

3,047.000

602-00020  
 

54,979.7431,062.000

5,393.19

31,062.000

LB  

1.77000

0955 Vane Grate Inlet Special 1.000

1.000

604-25000  
 

19,889.242.000

9,944.62

2.000

EACH

9,944.62000

0960 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

185.000

LF  

275.72000

0965 Bridge Rail Type 10M (Special) 179.000

0.000

606-11032  
 

55,982.25179.000

0.00

179.000

LF  

312.75000

CAT 431,216.9321,726.25575,206.59CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0970 Field Office (Class 2) 1.000

0.000

620-00002  
 

43,021.031.000

0.00

1.000

EACH

43,021.03000

0975 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,812.621.000

0.00

1.000

EACH

25,812.62000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:48:09

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0980 Sanitary Facility 1.000

0.000

620-00020  
 

5,377.631.000

0.00

1.000

EACH

5,377.63000

CAT 74,211.280.0074,211.28CURRENT AMT0400 $ $ $

$10,161,071.92227,227.82$19,010,359.22$CURRENT AMTPROJECT TOTAL


